
CITY OF MCALLEN

REPORT #21ïFebruary 09ô 

ANZALDUAS INTERNATIONAL

BRIDGE CROSSING



The Notice to Proceed (NTP) was issued to Williams

Brothers Construction (W.B.) on June 12, 2007.

Project to be completed within 682 calendar days with

substantial completion at 641 calendar days. The

specified number of ñcalendardaysòin which the work

is to be completed are 7 day consecutive Julian calendar

days, inclusive of Saturdays, Sundays, and all legal

holidays.

The total construction cost was submitted at

$28,493,593.70.

EXECUTIVE SUMMARY



As of March 1, 2009, the project is 618 days into the 

contract, with 64 days remaining.

The project is approximately   92.19% complete based 

on the total construction value estimated for Payment 

Application (#21) in the amount of $499,280.66 and 

leaving a remaining balance of $1,845,169.94.

There has been two Change Orders:
1) Time suspension due to utility conflicts (14 days). $0.00

2) Preparatory work of placing additional conduit and junction boxes to house permanent 

electrical wiring. $111,762.41

SCHEDULE & CONSTRUCTION COSTS



DRILL SHAFTS

Crews have augured, drilled and 

poured  391 of 391 ( 100%).



BENT CAPS

90 of 91 ( 98.90%) bent caps have 

been constructed. Remaining cap 

at bent 86


