
CITY OF MCALLEN

REPORT #25ïJune ô09 

ANZALDUAS INTERNATIONAL

BRIDGE CROSSING



The project was completed in 682 calendar days.

The project is approximately   99.203% completed pending 

final reconciliation and closeout. 

Based on the total construction value completed 

$28,420,551.51 vs. $28,671,057.19 estimated for payment  

a remaining balance of $250,505.68 exists. 

EXECUTIVE SUMMARY



Total of five Change Orders executed ($177,463.91 ):

1) Time suspension due to utility conflicts (14 days). $0.00

2) Preparatory work of placing additional conduit and junction boxes to 

house permanent electrical wiring. $111,762.41

3) Bent 167 encapsulation. $26,754.50 [ to be reimbursed by HCDD#1]

4) Additional pavement markings $16,895.78

5) Protection of exposed concrete rail ends $22, 050.80

6) Final reconciliation and closeout (pending)

CONSTRUCTION COSTS




