
CITY OF MCALLEN

REPORT #27ïAugust ô09 

ANZALDUAS INTERNATIONAL

BRIDGE CROSSING



EXECUTIVE SUMMARY

The Notice to Proceed was issued to Williams Brothers 

Construction on June 12, 2007. The project was 

completed within 682 calendar days for a total cost of 

$28,436,076.20.

The project has been completed based on the total 

construction value estimated for final payment 

application (#25) in the amount of $14,656.80 and leaving 

a remaining balance of $248,571.99. 



Total of seven Change Orders executed at $191,055.91 :

1) Time suspension due to utility conflicts (14 days). $0.00

2) Preparatory work of placing additional conduit and junction boxes to 

house permanent electrical wiring. $111,762.41

3) Bent 167 encapsulation. $26,754.50 [ to be reimbursed by HCDD#1]

4) Additional pavement markings $16,895.78

5) Protection of exposed concrete rail ends $22, 050.80

6) Additional Compensation for Fencing $6,092.00

7) Pre-cast Concrete Traffic Barriers for Bridge $ 7,500.00

8) Final reconciliation and closeout [pending] ($248,571.99)

CONSTRUCTION COSTS



Questions

& Answers



CITY OF MCALLEN

REPORT  No. 11 - August 2009

ANZALDUAS INTERNATIONAL

BRIDGE TOLL PLAZA (Civil)



The Notice to Proceed (NTP) was issued to Jimmy Closner and Sons

Construction Co. on September 19, 2008. The total construction cost was

submitted at $3,476,526.75. The project was declared substantially

complete 270 days into the contract [06/19/09]. Pending final acceptance.

EXECUTIVE SUMMARY

The project is approximately 98.75% complete based on the total 

construction value estimated for Payment Application (#9) in the amount 

of $36,500.00 and leaving a remaining balance of $49,536.36. Pending 

final acceptance.


