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CITY OF McALLEN




FUNDS

GENERAL
% of Total
HOTEL OCCUPANCY
% of Total
DEVELOP. CORP. OF MCALI
% of Total
DEV CORP DEBT SERVICE
% of Total
PARK LAND ZONE 1
% of Total
PARK LAND ZONE 2
% of Total
PARK LAND ZONE 3
% of Total
DOWNTOWN SERV PARKIN!
% of Total
DEBT SERVICE
% of Total
CAPITAL PROJECTS
% of Total
TAX NOTE CONSTRUCTION
% of Total
INFORMATION TECHNOLOC
% of Total
SANITATION
% of Total
SANITATION DEPRECIATIO!M
% of Total
GOLF COURSE
% of Total
GOLF COURSE-DEPRCTN
% of Total
CIVIC CENTER
% of Total
CONVENTION CENTER
% of Total
AIRPORT
% of Total
PFC AIRPORT
% of Total
AIRPORT CIP
% of Total
TRANSIT SYSTEM
% of Total
MCALLEN EXPRESS
% of Total
GENERAL DEPRECIATION
% of Total
HEALTH INSURANCE
% of Total
RETIREES HEALTH INS
% of Total
GEN INS & WORKMEN'S
% of Total
DEVELOPER'S
% of Total
MISC. GRANTS
% of Total
CDBG
% of Total
FLEET/MAT MGM'T
% of Total
NEIGHBORHOOD ASSOC.
% of Total
PAYROLL
% of Total
FIREMEN'S PENSION (1)
% of Total

@
% of Total
TOTAL - WATER
TOTAL - SEWER

TOTAL - BRIDGE

GRAND TOTAL
% of Total

Percentage Invested

POOL
CASH

3,652,053
6.40%
135,603
87.50%
97,624
0.47%
4,730
16.51%
24,685
1.84%
10,774
1.13%
37,169
9.16%
208,776
100.00%
249,704
74.73%
106,847
0.54%
25,807
1.49%
4,048
0.30%
68,140
8.30%
2,291
0.06%
79,518
23.98%
2,144
1.03%
10,514
4.99%
68,664
4.25%
14,019
4.76%
8,823
0.23%
(235)

99,014
13.34%
55,184
15.54%
14,379

0.28%

315,913

6.41%

(32,492)

100.00%
25,469

0.28%
8,289
0.18%

47,051
100.00%

(16,259)

700,107
100.00%
15,688
100.00%
768,923
100.00%
545,333
100.00%

7,358,297
5.17%

313,792
193,437

343,974

8,209,500
3.23%

* Does not include market value adjustment
(1) Excludes $1,282,125 in Manager Trust Cash.
(2) Both Demand and Time Deposits are covered by Depository Agreement Collateralization.

(3) Texpool Investments includes earned/accrued interest.
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CITY OF McALLEN, TEXAS - RECONCILED BANK BALANCES

TIME
DEPOSITS

23,482,582
41.18%

14,200,000
68.43%

1,300,000
96.84%
900,000
94.05%
300,000
73.93%

15,050,000
75.39%

1,700,000
98.08%
500,000
36.78%
450,000
54.84%

3,200,000
87.52%
250,000
75.39%

200,000
94.87%
1,400,000
86.70%
200,000
67.91%
3,200,000
82.16%

300,000
84.46%
4,200,000
81.76%
4,600,000
93.28%

6,450,000
70.48%
3,100,000
68.01%

84,982,582
59.76%

20,620,525
35,353,404
27,389,017

168,345,528

66.18%
(4)

As Of December 31, 2007

BLENDED GROSS *
INVESTMENTS ~ APR/ROI

APR/ROI

5.28%

4.99%

5.26%

5.25%

5.47%

5.11%

4.52%

4.32%

5.46%

5.21%

5.42%

5.44%

5.32%

5.44%

5.24%

5.30%

5.08%

5.23%

5.06%

5.24%

5.15%

5.14%

5.07%

4.70%

5.06%

20,622,413
36.17%

3,486,026
16.80%

4,716,854
23.63%

620,234
12.07%

2,110,918
23.07%
625,000
13.71%

32,181,445
22.63%
6,271,992
3,812,107

0

42,265,544
16.61%

(4) Does not include Accrued Interest in the C.D. Investments in the amount of $6,286,064.

BLENDED

3.87%

4.12%

3.99%

3.90%

4.09%

4.01%

3.93%

4.02%

4.08%

0.00%

3.96%

TEX POOL

9,266,026
16.25%
19,378
12.50%

2,967,407
14.30%
23,921
83.49%
17,741

1.32%

46,179
4.83%

68,602
16.91%

84,456
25.27%
90,270
0.45%
7,543
0.44%
855,273
62.92%
302,483
36.86%
454,176
12.42%
2,109
0.64%
206,479
98.97%
296
0.14%
146,067
9.05%
80,478
27.33%
686,121
17.62%

643,316
86.66%

302,289
5.88%
15,496
0.31%

565,436
6.18%
824,905
18.10%

17,676,447
12.43%
3,387,114
4,301,679

10,204,212

35,569,452
13.98%

BLENDED
APR/ROI

4.56%

4.56%

4.56%

4.56%

4.56%

4.56%

4.56%

4.56%

4.56%

4.56%

4.56%

4.56%

4.56%

4.56%

4.56%

4.56%

4.56%

4.56%

4.56%

4.56%

4.56%

4.56%

4.56%

4.56%

4.56%
4.56%
4.56%
4.56%

4.56%

TOTAL
57,023,074
154,981
20,751,057
28,651
1,342,427
956,952
405,772
208,776
334,160
19,963,971
1,733,351
1,359,321
820,623
3,656,467
331,626
208,623
210,810
1,614,732
294,497
3,894,945
(235)
742,330
355,184
5,136,902
4,931,409
(32,492)
9,151,823
4,558,194
47,051
(16,259)
700,107
15,688
768,923

545,333

142,198,771
30,593,423
43,660,627
37,937,202

254,390,024
100.00%

100.00%

BLENDED
APR/ROI

4.53%

3.53%

4.77%

4.36%

5.22%

5.20%

5.13%

3.38%

3.68%

4.83%

4.50%

4.47%

4.95%

5.12%

4.92%

4.54%

5.33%

5.17%

5.10%

5.12%

4.40%

5.00%

4.90%

5.11%

4.80%

4.94%

3.38%

3.38%

3.38%

3.38%

3.38%

4.71%

4.75%



BUDGET VS. ACTUAL EXPENDITURES

CITY OF McALLEN

FOR THE MONTH AND Y.T.D. ENDING DECEMBER 31, 2007

FUND ADJUSTED MONTHLY el D) % TO DATE
# FUND NAME BUDGET EXPENSE EXPENSE EXPENSE
011 GENERAL $ 103,763,670 $ 7,880,388 20,346,856 19.61%
100 HOTEL OCCUPANCY 3,745,135 351,328 995,897 26.59%
110 DEV. CORP. OF McALLEN 28,397,521 821,726 1,497,044 5.27%
112 DEV.CORP. DEBT SVC. 38,463 - - 0.00%
121 PARK LAND ZONE #1 315,000 3,000 3,000 0.95%
122 PARK LAND ZONE #2 1,504,000 - 11,960 0.80%
123 PARK LAND ZONE #3 595,200 - - 0.00%
132 CDBG 2,563,329 36,531 736,928 28.75%
140 MISC. GOV. GRANTS - 110,223 293,831 n/a
160 DOWNTOWN SERV PARKING FD 1,443,233 109,126 311,345 21.57%
290 DEBT SERVICE FUND 603,273 - - 0.00%
300 CAPITAL IMPROVEMENTS 55,058,362 2,443,870 4,719,437 8.57%
320 TAXNOTE CONSTRUCTION 2,200,000 - 648,664 29.48%
340 INFORMATION TECH FUND - 191,691 191,691 n/a
500 SANITATION 14,094,009 1,334,160 3,449,151 24.47%
502 SANITATION DEPRECIATION 1,959,901 - - 0.00%
520 PVGC 1,318,681 101,420 311,029 23.59%
522 PVGC DEPRECIATION FUND 96,000 - - 0.00%
540 CIVIC CENTER 428,647 24,871 87,664 20.45%
541 CONVENTION CENTER 3,299,354 565,848 1,260,545 38.21%
550 AIRPORT 5,515,327 1,008,637 1,982,710 35.95%
552 PFC AIRPORT 3,071,529 66,165 66,165 2.15%
554 AIRPORT CIP 5,506,441 333,628 2,189,799 39.77%
556 MCALLEN EXPRESS TRANSIT 4,137,343 136,980 390,236 9.43%
558 TRANSIT SYSTEM 3,007,491 67,636 189,753 6.31%
560 TOLL BRIDGE 12,090,126 5,851,571 6,429,022 53.18%
562 BRIDGE DEBT SVC. 288,415 4,892 14,676 5.09%
564 ANZALDUAS START UP FUND - 2,986,445 2,986,445 n/a
574 ANZALDUAS BRIDGE FUND - 1,926,706 4,156,516 n/a
566 BRIDGE CAPITAL IMPRV FUND 963,920 14,980 14,980 1.55%
568 ANZALDUA'S BRIDGE 207,521 (2,634) 25,099 12.09%
580 ANZALDUAS INT'L CROSSING 1,986,536 157,649 460,044 23.16%
582 ANZALDUAS DEBT SVC FD ($26M) 1,298,141 112,506 337,518 26.00%
583 ANZALDUAS DEBT SVC FD ($14M) 630,941 54,682 164,046 26.00%
588 ANZALDUAS CONSTR FUND ($26M) 18,189,198 1,372,878 2,614,050 14.37%
589 ANZALDUAS CONSTR FUND ($14M) 7,649,593 - - 0.00%
670 FLEET/MAT. MGMT. 2,814,758 394,959 748,194 26.58%
678 GENERAL DEPRECIATION 4,821,024 (687,612) 502,083 10.41%
680 HEALTH INSURANCE 7,235,875 608,879 1,515,063 20.94%
685 RETIREE HEALTH INS FUND 309,610 59,845 181,297 58.56%
690 GEN INS. & WORKSMEN COMP. 2,916,117 245,493 809,069 27.74%
700 FIREMEN'S PENSION - 882,733 1,278,840 n/a
730 DEVELOPER'S ESCROW 52,843 123,588 162,715 307.92%
| CITY'S SUB-TOTAL 304,116,527 29,694,788 62,083,362 20.41%
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CITY OF McALLEN

BUDGET VS. ACTUAL EXPENDITURES

FOR THE MONTH AND Y.T.D. ENDING DECEMBER 31, 2007

FUND ADJUSTED MONTHLY el D) % TO DATE
# FUND NAME BUDGET EXPENSE EXPENSE EXPENSE
400 WATER 16,180,894 1,610,559 4,405,369 27.23%
410 WATER DEPRECIATION 679,450 4,436 24,808 3.65%
420 WATER DEBT SERVICE 2,190,063 102,647 305,600 13.95%
430 WATER CAPITAL IMPROVEMENT 6,198,103 32,251 148,323 2.39%
441 WATER REV. BOND 131,000 2,200,000 2,200,000 1679.39%
450 SEWER 15,512,446 1,510,486 4,375,556 28.21%
460 SEWER DEPRECIATION 2,731,190 21,766 38,878 1.42%
470 SEWER DEBT SERVICE 2,839,031 173,888 514,099 18.11%
480 SEWER CAPITAL IMPROVEMENT 5,070,640 183,432 436,586 8.61%
491 SEWER REV BOND 24,143,500 156,762 156,762 0.65%
| MPU'S SUB-TOTAL 75,676,317 5,996,227 12,605,981 16.66% |
| GRAND TOTAL $ 379,792,844 $ 35,691,015 $ 74,689,342 19.67% |

H:\Angie\My Documents\Excel\Monthly CM Report\FY 07-08\December 2007



DEPARTMENT

GRANT TITLE

START
DATE

END
DATE

GRANT AMOUNT

LOCAL MATCH

CITY OF MCALLEN
GRANT STATUS REPORT
December 2007

EXPENDITURES TO
DATE

BALANCE

SUMMARY OF ACTIVITY

AVIATION

ENGINEERING

FIRE

GRANT
ADMINISTRATION

LIBRARY

POLICE

Project has been completed, final invoices have been paid and remaining drawdown complete. Pending final closeout process from

AIP 34 08/18/05 |02/01/06 1,062,361.00 | $ 55,914.00 | $ 1,118,234.29 | $ 40.71 |an
Taxiway A Rehab is complete and final inspection has been done. Runway 13-31 Lighting is complete and final inspection has been
AIP 35 05/25/07 [06/30/08 5,890,708.00 | $ 310,037.00 | $ 2,254,090.63 | $ 3,946,654.37 |done. Pending closeout of both projects. Airfield Electrical Rehab is ongoing. Airfield Electrical Vault was delayed and is expected to

Anzalduas Bridge
Project

Staffing for Adequate

08/22/06 |08/21/11

1,250,000.00

$

2,056,100.00

$

1,164,165.87

$

2,141,934.13

commence in February 2008.

Construction of the waterline improvements commenced 12/3. Construction of the waterline is approximately 95% completed. Plans for
proposed gravity sewer mains, force main, and liftstation upgrade are being compiled. Electrical and structural engineering prelim-final
plans have been submitted regarding the upgrade to the existing liftstation. Wastewater permits are being submitted. Construction
documents for wastewater are scheduled to be completed in approximately 2 weeks.

December expenses for four fire fighters under the SAFER GRANT was $9215.33. The city is reimbursed on a quarterly basis for these

Fire & Emergency | 03/21/07 |03/20/12 414,000.00 | $ 499,032.00 | $ 84,669.13 | $ 828,362.87 ) . ; ;
Response (SAFER) expenditures at 90%. The next quarter is due in January of 2008.
A Memorandum of Agreement between the partnering jurisdictions is being prepared for ratification among all participants in the project.
Border 2012 10/01/07 |09/30/08 50,000.00 | $ 5,000.00 $ 55,000.00 (A Request for Qualifications/Statement of Qualifications is being prepared to acquire the necessary consulting services to carry out the
grant.
Fire Prevention &
Safety Grant EMW- | 09/28/07 |09/27/08 61,045.00 | $ 15,261.00 $ 76,306.00 |Will begin process for ordering Fire Safety House. Fire Safety House will possibly be custom made, time of completion is 4-6 months.

2006-FP-02339

2006 Homeland

All equipment items have been ordered. Equipment is being processed and inventoried upon delivery. All invoices will be processed for|

A 07/01/06 [02/28/08 59,659.68 - $ 21,491.68 | $ 38,168.00 . B i
Security Grant $ payment to the vendors and submitted to the Governor's Division of Emergency Management for reimbursement.
2006 Law
All equipment items have been ordered. Equipment items are being processed and inventoried upon delivery. All invoices will be
Enforcement | 7/01/06 |02/28/08 193,336.70 $ 93,336.86 | $ 99,999.84 aup a o o 0 Mor rei
Terrorism Prevention processed for payment to the vendors and submitted to the Governor's Division of Emergency Management for reimbursement.
Program

PAC-HUG 06/28/06 [12/31/08 36,250.00 | $ - $ 31,982.19 | $ 4,267.81 |All computers purchased. Narrative report and techatlas inventory for the computers located at Palm View branch library pending.
Target/Main Library None 2,000.00 $ 2,000.00 [No activity to report.
Target/Lark Library None 2,500.00 $ 2,500.00 (PO issued for the purchase of a VCR/DVD combo player.
Lone Star Grant | 01,07 |0s/31/08 41,379.00 $ 960.68 | $ 40,418.32 |Two invoices were submitted for payment to the Finance Department.

# 442-08322

FY 2008 South Texas

Auto Theft For the month of December 2007 the McAllen P.D. had thirty four stolen vehicles and recovered fourteen with six felony charges. Five
,200. 220,590.00 130,186.38 442,603.62 )
Enforcement Task | 00/01/07 |08/31/08 852,200.00 | $ $ * adult males and one adult female arrested. Value for the fourteen recovered vehicles was $250,500.
Force
FY 2007-2008 STEP . . I . ) . .
Comprehensive 10/01/07 |09/30/08 79.767.00 | $ 8.001.00 | $ 1350417 | & 75,163.83 Christmas and New year's mobilization period from December 21, 2007 through January 02, 2008, officers used $9,926.99 in overtime.

Grant

For the month of December there were 50 D.W.I. arrests, 25 other arrests, 1 red light citation, and 7 speeding citations.




DEPARTMENT

GRANT TITLE

START
DATE

(=I\[p]
DATE

GRANT AMOUNT

LOCAL MATCH

CITY OF MCALLEN
GRANT STATUS REPORT
December 2007

EXPENDITURES TO
DATE

BALANCE

SUMMARY OF ACTIVITY

POLICE

PUBLIC UTILITIES

PUBLIC WORKS

TRANSIT

2008 Tobacco

- 09/01/07 |08/31/08( $ 6,000.00 | $ - $ 6,000.00 [No grant activity for the month of December 2007.
Compliance Grant
A total of 231 victims were assisted by the Crime Victims Liaison (CVL) in the month of December. New victims served totaled one-
2008 Victi hundred, fifty. These victims were reached via phone, office visit, or home visit and made aware of victim rights and services. In
ictim . .. . . - . _ . .
Coordinator & Lisison| 09/01/07 |0s/31/os| s 35,880.00 s 13,265.00 | & 22,615.00 addltl_on, V|ct|ms were assisted W|tr_1 filing for Crime Victims Coordl_nator (CVC) benefits, updates ar}d refgrrals. CVL attended two _
Grant meetings that included McAllen Crimestoppers and the monthly Hidalgo County CVL meeting. During this month, CVL collaborated with
Ana Verley of MADD to process a claim for a vehicular homicide victim and assist the family with burial and funeral costs through the
CVC program.
A’;ﬁ;gitcif:gzi 10/15/07 |01/30/08| $ 9,500.00 $ 9,500.00 |An account number has been obtained from Finance, procurement will commence.
Selective Traffic For the month of December 2007, Officers used $10,854.46 in overtime, the activity for the month was as follows: 43 D.W.I. arrests, 37
Enforcement Project | 10/01/07 |09/30/08| $ 79,767.00 | $ 8,901.00 | $ 24,673.46 | $ 63,994.54 ' ' ’ ’

(STEP) 588EGF6159

Water 2025
Challenge Grant

Urban Forestry

08/25/05

02/01/08

$

186,168.00

$316,316.00

$ 491,510.34

10,973.66

other arrests, 74 speeding, 19 seatbelt citations, 7 child restraints, 13 red light violations, and 61 other violations.

During this period 195-3/4" meters, 4-1" meters and 2-4" meters were changed out for $10,824.30. Approximately 200 meters remain to
complete program.

Partnership Grant 10/01/07 | 09/30/08 | $ 30,000.00 $30,000.00 $ 60,000.00 |Prepared and submitted draft job description for review and comment by Human Resources and Legal Department.
Resource . - . -
Conservation 09/06/06 | 11/30/07| $ 20.000.00 | $ 20.000.00 | $ 25.379.52 | & 14,620.48 Completed all expenditures. Time Warner Cable ads and radio ads currently running. Close out documents sent to EPA December 4,

McAllen Express

2007.

No funds were expended for this grant in the month of December. As of 12/31/07 the architectural firm leading the canopy project and

Transit Grant TX90- | 08/01/05 |PENDING| $ 1,743,016.00 | $ 435,754.00 | $ 1,424,622.89 | $ 754,147.11 |(the rehab of administrative facility has finished the solicitation documents. The Transit Department will seek approval to move to
X683-00 construction phase on this project early January. It is anticipated that final construction documents will be released in late January.
Intercity Bus (ICB) Grant Activity for December 2007 shows that the Transit Department has been billed for Television Advertising
Intercity Bus Project| 08/28/06 |01/31/08| $ 151,000.00 | $ 37,872.00 | $ 38,324.00 | $ 150,548.00 |Services and Radio Advertising Services. Late in December the Transit Department started placing advertisements in The Monitor as
part of the ICB Grant.
McAllen Express No reimbursements will be processed in the month of December because the preventive maintenance line item has been exhausted.
Transit Grant TX90- | 09/01/06 |09/30/08| $ 1,823,797.00 | $ 431,200.00 | $ 338,566.43 | $ 1,916,430.57 |The Bridge Bus Shelter project documentation has been completed and will possibly be advertised in January. The bus procurement
X733-00 solicitation documents should be ready in late January of early February.
No funds have been expended for this grant. During the month of December the JARC Route completed eight full months of operation.
Job Access Reverse The final modifications for route 7 have been developed and we will commence the public involvement process for route modification
01/15/07 |01/31/09 98,999.00 98,999.00 42,160.52 155,837.48 | . . S ’ - . : . .
Commute $ $ $ * prior to the actual date of implementation in the first week of January. An initial reimbursement will be submitted to TXDOT in the month
of January.
Small Urbanized For the TX DOT allocation, a reimbursement request will be submitted to the Rio Grande Valley Development Council on 1/31/08 for
Grant Program 5307 | 09/01/07 |08/01/08| $ 179,905.00 $ 125,088.54 | $ 54,816.46 |Driver salaries and fuel for the month of December operation. During the month of December an agreement was signed with the

Allocation FY 08

IMPLEMENTING NUMBER OF
DEPARTMENTS ACTIVE GRANTS
9 26

GRANT AMOUNT

LOCAL MATCH

EXPENDITURES TO
DATE

BALANCE

13,682,333.38

$

4,549,877.00

$ 7,312,576.15

$

10,919,634.23

LRGVDC in order to execute a recent change in the allocation funding. The increased amount will be used for driver salaries and fuel.




Y/ / &

Goal for 2007 (10%)

City of McAllen
Monthly Turn Over Report
December 2007

2.50%

2.00%

1.50%-

1.00%-

0.50%

0.00%

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Total of Employees= 1716 Turn-Over= 2005
Month Year 2007 % Year 2006 |Month Year 2007 % Year 2006 185 11.34%
January 16 0.96% 21 July 24 1.33% 22
February 13 0.77% 14 August 16 0.92% 28 Turn-Over = 2006
March 23 1.36% 20 September 21 1.21% 13 228 13.78%
April 12 0.70% 17 October 24 1.39% 18
May 36 2.10% 21 November 17 1.03% 19 Turn Over = 2007
June 22 1.21% 22 December 14 0.82% 13 238 13.87%

Personnel\Forms\Turnover Report 2007




PROJECT UNDER CONSTRUCTION
ALL FUNDS EXCEPT UTILITIES
DECEMBER 2007 STATUS REPORT

FILE NO. PROJECT ENGINEER CONTRACTOR STARTING  CONTRACT COMPLETION PERCENT COMMENTS PROJECT
DATE WORKING DATE COMPLETE D#
DAYS
27019 |BALBOA ACRES OUTFALL DRAINAGE MELDEN &  MCALLEN CONSTRUCTION _ 06/07 750 days 12107 T00% COMPLETE 04-07-C13.49
HUNT

21054 |BENTSEN ROAD PAVING, DRAINAGE AND PEREZ ENG. RAMOS 03/06 275 days 04/07 100% COMPLETE 01-06-C04-94
WATERLINE IMPROVEMENTS
EXP. 83 TO PECAN BLVD.

41009 |ANZALDUAS INTERNATIONAL BRIDGE DANNENBAUM __ WILLIAMS BROTHERS 06/07 668 days 05/09 19% UNDER CONSTRUCTION 03-07-C10-65

51008 |PAVING AND DRAINAGE IMPROVEMENTS FOR COoM OC COMPANY 10/07 90 days 02/08 0% UNDER CONSTRUCTION 08-07-C26-87
WISCONSIN AVENUE (2ND ST. TO EAST CITY
LIMITS)

61008 |ERIE AVENUE AND 35TH STREET PAVING & HALFF RAMOS INDUSTRIES 05/07 150 days 12107 100% COMPLETE 02-07-C08-102
DRAINAGE IMPROVEMENTS ASSOCIATES

81015 |GSA UTILITY INFRASTRUCTURE AT [ 5125 CO. 1107 90 days 3/08 95% UNDER CONSTRUCTION EDA 08-01-04118
ANZALDUAS BRIDGE - WATERLINE

61021 |20TH, 215T, AND 22ND STREETS STORM SEWER CRUZ-HOGAN DM ROTH 04107 90 days 08/07 100% COMPLETE B-06-MC-48-05-06

coMm

71001 |AUBURN AVE. & MAIN STREET COM RAMOS INDUSTRIES 05/07 90 days 12707 95% UNDER CONSTRUCTION 03-07-C12-68
IMPROVEMENTS

71002 |BALBOA ACRES AND 2nd & HARVEY COM ALL CONSTRUCTION NIA N/A N/A 0% PRE-CON MEETING 04-07-C14-106
STORMWATER PUMP STATION BYPASS WERKS, LLC SCHED. FOR 01/15/08

71004 |McALLEN-HIDALGO INTERNATIONAL BRIDGE COM TOTAL COMMITMENT 08/07 30 days 09/07 100% COMPLETE 07-07-C22-56
SENTRI LANE PAVING IMPROVEMENTS

71007 |PAID PARKING INFRASTRUCTURE FOR COM SPACEMAKER 10/07 60 days 12/07 95% UNDER CONSTRUCTION 09-07-C29-90
MGALLEN INT'L AIRPORT PHASE I

71009 |SINGLE MACHINE REPAVING 2007-2008 COM CUTLER 12/07 100 days 05/07 29% UNDER CONSTRUCTION 10-07-C02-58

ifyngineer

(-2~




PROJECT UNDER DESIGN AND STUDY
PLANS, SPECIFICATIONS AND ESTIMATE
DECEMBER 2007 STATUS REPORT

(ALL FUNDS EXCEPT UTILITIES)

ARCHITECT/ CONSTRUCTION ESTIMATE ESTIMATED
ARCHITECT/ ENGINEERING ESTIMATE STARTING COMPLETION PERCENT
FILE NO. PROJECT ENGINEER ANIOUNT DATE DATE COMPLETE COMMENTS
21004 [BENTSEN ROAD IMPROVEMENTS PEREZ CONSULTING $218,600.00 $5,000,000.00 05/99 06/07 85% COORDINATING IRRIGATION CANAL SURVEY &
PECAN BLVD. TO MILE 3 ENGINEER CONTRACT EXECUTED
21017 |BICENTENNIAL EXTENSION Nolana-Trenton COM $576,060.70 $5,623,239.00 11/02 03/08 90% ON HOLD PENDING
RR RESOLUTION
21050 [BICENTENNIAL BLVD. DRAINAGE DITCH STUDY S & B INFR. $58,805.93 $940,000.00 09/02 11/07 100% CONSTRUCTION ON HOLD
PENDING R.O.W. RESOLUTION
HCNID #3 AGENDA 02/13/08
31049 [10th STREET EXPANSION PROJECT DANNENBAUM ENG. $815,245.18 $5,400,000.00 N/A N/A 0% EXECUTION OF CONTRACT
HOUSTON AVE TO PECAN BLVD. PLACED ON HOLD
41008 |BICENTENNIAL (MORRIS) REGIONAL DETENTION S&B INFRASTRUCTURE $166,974.00 $3,027,000.00 05/05 11/07 100% BEGIN CONSTRUCTION
FACILITY ON 01/08
61014 (26 1/2 STORM SEWER IMPROVEMENTS coMm N/A $569,000.00 10/07 12/07 95% FINALIZING DESIGN
CONTRACT DOCUMENTS
61015 [GSA UTILITY INFRASTRUCTURE AT COM N/A $2,542,465.00 01/07 01/08 95% PENDING BID DOCUMENTS
ANZALDUAS BRIDGE - WASTEWATER
610156 |GSA UTILITY INFRASTRUCTURE AT coMm N/A $520,000.00 05/07 1/08 50% PENDING EASEMENTS
ANZALDUAS BRIDGE - DRAINAGE COORDINATION WITH
HCID #19
61019 [REGIONAL MULTI-MODAL CENTER @ COM N/A $13,300,000.00 12/06 3/08 45% UNDER DESIGN
TRADE ZONE COORDINATION W/ TXDOT
ON STATE HIGHWAY 115
N/A HARVEY FROM WARE RD. TO EAST END com N/A $0.00 12/07 01/08 60% DESIGN COMPLETED EASMENT
DRAINAGE IMPROVEMENTS PROPERTY OWNER SIGNED.
PENDING RECORD {IN PROCESS)
N/A DOVE - JACKSON TO MCOLL com N/A $1,200,000.00 08/07 04/07 50% R.O.W. COMPLETE. COORDINATE
WITH THE CITY OF EDINBURG
FOR ADDITIONAL R.O.W.
51021 |DOVE - WARE ROAD TO BENTSEN COM N/A $1,230,000.00 05/07 04/08 50% COORDINATION WITH
HDID #1
COORD. 01/08
N/A HIGHLAND & 6TH DRAINAGE IMPROVEMENTS COM N/A $1,500,000.00 01/08 05/08 0% COORDINATION SCOPE
OF SURVEY SERVICES
N/A HELENA AVE STORM DRAIN IMPROVEMENTS COM N/A $100,000.00 01/08 05/08 0% COORDINATION SCOPE
OF SURVEY SERVICES
AWAITING CDBG RELEASE
N/A TAMARACK & 5TH PARK & RDF COM N/A $100,000.00 01/08 05/08 0% PENDING PARKS/REC.
BOUNDARY LIMITS OF
CONSTRUCTION

=

A,
Yvette] Barrera, P.E., CFM, City Engineer

- 2(-08
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City of McAllen Planning Department
MONTHLY REPORT - DECEMBER 07

DECEMBER FYTD DECEMBER FYTD
ACTIVITY 2007 2007/2008 2006 2006/2007
PLANNING & ZONING
Planning & Zoning Meetings Held 2 6 2 6
Planning & Zoning Workshops Held 1 2 0 0
CONDITIONAL USE PERMITS

Conditional Use Permits Requested 14 70 12 35
C.UP. Granted 13 66 8 26
C.U.P. Disapproved/Tabled/Withdrn 1 4 4 9

ZONING/REZONINGS

Zoning/Rezonings Processed 1 18 1 17
Zoning/Rezonings Approved 1 10 3 11
Zoning/Rezonings Disapproved 0 5 0 5
Zoning/Rezonings Tabled/Withdrn 0 3 1 3
Acres of Land Rezoned 5.46 61.85 88.4 107.47

ZONING BOARD OF ADJUSTMENT

Board of Adjustment Public Hearings 1 4 0 4
Variances Requested 4 14 0 15
Variances Granted 2 5 0 10

ANNEXATIONS

Annexation Requests 0 0 0 0

No. of Acres Annexed Voluntarily 0 0 0 0

Subdivision Plats - New 1 15 9 20

Subdivision Plats - Active 96 96 203 621

Subdivision Plats Recorded 6 12 6 10
Number of Acres Recorded 32.128 89.854 38.31 173.96
Number of ETJ Lots 0 0 0 0
Number of Single Family Lots 30 33 143 390
Number of Multifamily Lots 111 133 0 0
Number of Bus/Ind/Other Lots 15 24 9 20
Number of Institutional Lots 0 3 0 0
Total Number of Lots 156 193 152 410

Site Plans 3 7 10 34

Building Permit Inspections 68 216

Misc. Inspections 13 38

CODE ENFORCEMENT
Misc. Inspections 132 362 131 333
Misc. Complaints 38 129 57 125




Station #
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Fire
Fire Departnent - Monthly Report A

Al arm Dat e Between {12/01/2007} And {12/31/2007}

and St at i On I n n 1 n , n 2 n , n 3 n , n 4 n , n 5 n , n 6
n , n 7 n
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
0 0 0 0 0 0 0 0 0 0 0 84
0 0 0 0 0 0 0 0 0 0 0 80
0 0 0 0 0 0 0 0 0 0 0 49
0 0 0 0 0 0 0 0 0 0 0 49
0 0 0 0 0 0 0 0 0 0 0 96
0 0 0 0 0 0 0 0 0 0 0 41
0 0 0 0 0 0 0 0 0 0 0 11
Total Runs by Month
Jan 0 Feb 0 Mar O Apr 0 May O Jun 0
Jul 0 Aug 0 Sep 0 Cct 0 Nov O Dec 410
Grand Total Runs: 410

Tot

Page

a

84
80
49
49
96
41
11

1

Per cent
20.

19.
11.
11.
23.
10.

2.

49%
51%
95%
95%
41%
00%
68%



Fire
Fire Departnent - Monthly Report B

Al arm Dat e Bet ween {12/ 01/2007} And {12/ 31/ 2007}

and Stationlnpn "1 ","2 ","3 ","4 " ,"5 " "6
wowg ow
Pct of Tot al Pct of

I nci dent Type Count I nci dents Est Loss Losses
1 Fire
100 Fire, Ot her 1 0.24% $0 % 0.00
111 Building fire 1 0.24 % $90, 000 9%59. 84
112 Fires in structure other than in a building 1 0.24% $200 % 0. 13
113 Cooking fire, confined to container 2 0.49% $1,000 % 0.66
118 Trash or rubbish fire, contained 1 0.24% $0 % 0.00
131 Passenger vehicle fire 10 2.44% $35,200 3. 40
132 Road freight or transport vehicle fire 1 0.24% $2, 000 % 1. 32
140 Natural vegetation fire, O her 2 0.49% $0 % 0.00
141 Forest, woods or wildland fire 3 0.73% $0 % 0.00
142 Brush or brush-and-grass mixture fire 10 2.44% $0 % 0.00
143 Grass fire 8 1.95% $0 % 0.00
150 Qutside rubbish fire, Qher 1 0.24% $0 % 0.00
151 Qutside rubbish, trash or waste fire 2 0.49% $7,000 % 4.65
154 Dunpster or other outside trash receptacle 11 2.68% $0 % 0.00
160 Special outside fire, O her 4 0.98% $1,000 % 0.66
173 Cultivated trees or nursery stock fire 1 0.24% $0 % 0.00

59 14. 39% $136, 400  %90. 69
2 Overpressure Rupture, Explosion, Overheat(no fire)
220 Overpressure rupture fromair or gas, Qher 1 0.24% $0 % 0. 00
223 Air or gas rupture of pressure or process 1 0.24% $0 % 0. 00
251 Excessive heat, scorch burns with no 3 0.73% $0 % 0.00

5 1.22% $0 % 0.00

3 Rescue & Energency Medical Service |ncident
311 Medical assist, assist EMS crew 35 8.54% $0 % 0.00
321 EMS call, excluding vehicle accident with 5 1.22% $0 % 0.00
322 Motor vehicle accident with injuries 35 8.54 % $0 % 0.00
323 Motor vehicl e/ pedestrian accident (M Ped) 3 0.73% $0 % 0.00
324 Motor Vehicle Accident with no injuries 50 12.20% $14,000 % 9.30
350 Extrication, rescue, O her 1 0.24% $0 % 0.00
352 Extrication of victin(s) fromvehicle 3 0.73% $0 % 0.00
354 Trench/ bel ow grade rescue 1 0.24% $0 % 0.00

133 32.44% $14,000 % 9.30
4 Hazardous Condition (No Fire)
411 Gasoline or other flammable liquid spill 5 1.22% $0 % 0.00
412 Gas leak (natural gas or LPG 12 2.93% $0 % 0.00

Page 1



Fire

Fire Departnent - Monthly Report

Al arm Dat e Bet ween {12/ 01/2007} And {12/ 31/ 2007}

B

and Stationlnpn "1 ","2 ","3 ","4 " ,"5 " "6
wowg o
Pct of Tot al Pct of

I nci dent Type Count I nci dents Est Loss Losses
4 Hazardous Condition (No Fire)
413 G| or other conbustible liquid spill 7 1.71% $0 % 0.00
422 Chenical spill or |eak 1 0.24% $0 % 0.00
440 Electrical wring/equipment problem O her 12 2.93% $0 % 0.00
441 Heat fromshort circuit (wiring), 2 0.49% $0 % 0.00
443 Breakdown of |ight ball ast 1 0.24% $0 % 0.00
444 Power |ine down 6 1.46% $0 % 0.00
445 Arcing, shorted electrical equipnent 4 0.98% $0 % 0.00
460 Accident, potential accident, O her 1 0.24% $0 % 0.00
461 Building or structure weakened or coll apsed 1 0.24% $0 % 0.00
463 Vehicle accident, general cleanup 1 0.24% $0 % 0.00

53 12.93% $0 % 0.00
5 Service Call
500 Service Call, other 7 1.71% $0 % 0.00
510 Person in distress, Qher 1 0.24% $0 % 0.00
520 Water problem O her 1 0.24% $0 % 0.00
531 Snmoke or odor renoval 4 0.98% $0 % 0.00
540 Ani mal problem O her 2 0.49% $0 % 0.00
550 Public service assistance, Q her 1 0.24% $0 % 0.00
551 Assist police or other governnental agency 2 0.49% $0 % 0. 00
552 Police matter 1 0.24% $0 % 0.00
553 Public service 1 0.24% $0 % 0.00
554 Assist invalid 1 0.24% $0 % 0.00

21 5.12% $0 % 0.00
6 Good Intent Call
600 Good intent call, Qher 12 2.93% $0 % 0.00
621 Wong | ocation 1 0.24% $0 % 0.00
622 No Incident found on arrival at dispatch 4 0.98% $0 % 0.00
631 Aut horized controlled burning 3 0.73% $0 % 0.00
651 Snoke scare, odor of snoke 6 1.46% $0 % 0.00
652 Steam vapor, fog or dust thought to be 5 1.22% $0 % 0.00
653 Snoke from barbecue, tar kettle 3 0.73% $0 % 0.00
661 EMS call, party transported by non-fire 1 0.24% $0 % 0.00
671 HazMat rel ease investigation w no HazMat 2 0.49% $0 % 0.00

37 9. 02% $0 % 0.00
7 Fal se Alarm & Fal se Call

Page 2



Fire

Fire Departnent - Monthly Report B

Al arm Dat e Bet ween {12/ 01/2007} And {12/ 31/ 2007}

and St at i On I n n l n , n 2 n , n 3 n , n 4 n , n 5 n , n 6
n , n 7 n
Pct of Tot al Pct of

I nci dent Type Count I nci dents Est Loss Losses
7 False Alarm & Fal se Call
700 Fal se alarmor false call, Oher 21 5.12% $0 % 0.00
710 Malicious, mschievous false call, Qher 6 1.46% $0 % 0.00
715 Local alarmsystem malicious false alarm 1 0.24% $0 % 0.00
721 Bonb scare - no bonb 2 0.49% $0 % 0.00
730 System nmal function, C her 10 2.44% $0 % 0.00
733 Snoke detector activation due to 11 2.68% $0 % 0.00
735 Al arm syst em sounded due to mal function 8 1.95% $0 % 0.00
740 Unintentional transmission of alarm O her 11 2.68% $0 % 0.00
741 Sprinkler activation, no fire - 1 0.24% $0 % 0.00
743 Snoke detector activation, no fire - 12 2.93% $0 % 0.00
744 Detector activation, no fire - 5 1.22% $0 % 0. 00
745 Al arm system activation, no fire - 10 2.44% $0 % 0.00

98 23.90% $0 % 0.00
9 Special Incident Type
900 Special type of incident, Qher 1 0.24% $0 % 0.00
911 Citizen conpl ai nt 3 0.73% $0 % 0.00

4 0.98% $0 % 0.00
Total Incident Count: 410 Total Est Loss: $150, 400
Page 3
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Type of Alarm Summary Graph
Alarm Date Between {12f01£2007} And {12/3172007} and Station In "1 " %2 ®"3 ""4 "°hL " "6 "% °©

Reqular 9%

Silent 19%

Box Alarm 192

=il 53 %



Incidents by Priority
December 2007

Priority9 (2076)
17% Priorityl (204)
2%

Priority2 (1222)

Priority8 (383) 10%

3%

Priority7 (33) Priority3 (3000)
0% s 25%

Priority6 (1765)
15%

Priority4 (734)
Priority5 (2603) 6%
22%

16



Use of Force Report

December 2007
Arrest Case Arrest Injury Injury Event
Number | Number | Date to Officer | to Suspect

N/A N/A N/A N/A N/A N/A
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